

EEA Municipal Vulnerability Preparedness (MVP) Action Grant – Monthly Report
Feasibility Study for an Essex Bay Living Shoreline
Town of Essex – May 2019

Significant activities that have occurred to show progress toward deliverables:

As noted in April, we have completed all components of our research. We are currently continuing to work on the final report, which we expect to submit for review soon.

Is there a need for a change in schedule or scope?

None anticipated at this time.

Will costs be on target (versus a projected overrun or underrun)?

Yes, based on understanding of project at this time.

Have invoices been paid during the reporting period for work completed to date?

No.

Is additional assistance needed from EEA or its partners?

None at this time.