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Town of Newbury, MA 25 High Road, Newbury, MA 01951
ph: 978.465.0862

Municipal Building Committee Meeting Minutes 2014­06­26
Town of Newbury

Municipal Building Commi태�ee

MINUTES

DATE:   June 26, 2014   Approved as Amended, 7/21/2014

Present:        Eric Svahn, Chair; Tracy Blais; Sam Joslin; John Lucey, Jr. (part‐鋙�me, due to flooding issues in the PD); Richard Ronder;
Martha Taylor;

Eric Svahn, Chair, called the mee鋙�ng to order at 7:05 a.m.

Mee鋙�ng Minutes:

Mo鋙�on:  A mo鋙�on was made by R. Ronder and seconded by T. Blais to approve the minutes of June 13, 2014 as amended.
 The mo鋙�on passed with four in favor (Blais, Ronder, Svahn, and Taylor) and one absten鋙�on (Joslin, who was not present
at that mee鋙�ng).  J. Lucey was not present for the vote.

Recap of Presenta鋙�on to Board of Selectmen:

T. Blais reported that reac鋙�on to E. Svahn’s Municipal Building Commi태�ee report to the Selectmen on June 17 was very
posi鋙�ve and that the Selectmen agree that it is 鋙�me to take ac鋙�on to address the Police Sta鋙�on’s deficiencies.  E. Svahn
requested to be on the agenda for the Selectmen’s mee鋙�ng of July 22 to follow up.  T. Blais will also include regular
updates to the Selectmen in her Town Administrator’s report.

The Commi태�ee members noted that the day’s flooding issues in the Police Sta鋙�on a��er $30,000 worth of repairs have
been done to it highlighted the need to find a permanent solu鋙�on for the facility’s deficiencies.  S. Joslin is to send E.
Svahn a tabula鋙�on of what was spent on repairs to the Sta鋙�on in FY 14, including PD staff hours and down鋙�me.

Program/Schema鋙�c Design Alterna鋙�ves:

S. Joslin distributed a dra�� report from CSS outlining space needs for the Town Hall offices and the Police Sta鋙�on and
presen鋙�ng two design op鋙�ons to meet these space needs on the Town Hall site:  1. An expansion of the exis鋙�ng building,
and 2. A totally new structure in place of the exis鋙�ng building.  The Commi태�ee members are to review the report and
bring their comments to the next MBC mee鋙�ng so that revisions can be made before the Selectmen’s mee鋙�ng on July 22.

Site Alterna鋙�ves:

The Commi태�ee discussed establishing evalua鋙�on criteria for the sites that are ac鋙�vely being considered for a Police
and/or Town Hall facility:  the current Town Hall/PD site, the Governor’s Academy site on Route 1 (PD only), and the
commercial building which has been proposed for purchase.  E. Svahn will prepare a spreadsheet including cost and
square footage comparisons of the op鋙�ons and how well they meet the evalua鋙�on criteria.

Financing:

E. Svahn will provide cost es鋙�mates for the different alterna鋙�ves to T. Blais, who will develop financing scenarios.  She
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noted that no grants are available for public safety facili鋙�es and the cost of financing has doubled in the past year.  She
also noted that it will no longer be possible to work financing for the proposed project into pay down of the exis鋙�ng debt
service in a 鋙�mely manner to keep tax payments for residents rela鋙�vely level.    

Cost of connec鋙�on to Newburyport’s sewer system is to be included.

The Commi태�ee briefly discussed the possibility of regional dispatch.  T. Blais noted that the concept had been explored
and it was determined that cost savings would not be significant.  Someone would s鋙�ll be needed to staff the Police
Sta鋙�on for walk‐in business.

On a mo鋙�on by J. Lucey, seconded by S. Joslin, the mee鋙�ng was adjourned at 8:14 a.m.

NEXT MEETING:
To be determined

Respec㋘�ully submi태�ed,

Martha L. Taylor, Town Planner
MBC Secretary


