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Town of Newbury, MA 25 High Road, Newbury, MA 01951
ph: 978.465.0862

Municipal Building Committee Meeting Minutes 2015­04­22
Town of Newbury

Municipal Building Commi태�ee

MINUTES

DATE:   April 22, 2015  Approved as amended, 4/29/2015

Present:        Eric Svahn, Chair; Tracy Blais; Mike Doyle; Steve Fram; Sam Joslin; John Lucey, Jr.; Richard Ronder; Martha Taylor;
Nathan Walker

Guests: Damon Jespersen, Selectman; Jim Moran, Newbury resident

Eric Svahn, Chair, called the mee鋙�ng to order at 7:02 a.m.

Recap of Progress to Date:

For the benefit of Jim Moran, an interested resident who was present at the mee鋙�ng, E. Svahn summarized the work of
the Municipal Building Commi태�ee (MBC) to date, along with the work of the prior Public Safety Site Selec鋙�on Commi태�ee
and Public Safety Complex Commi태�ee, culmina鋙�ng in the MBC’s recommenda鋙�on to the Selectmen and Finance
Commi태�ee on March 31, 2015, to construct a 20,000 s.f. combined Police and Fire Sta鋙�on on land currently owned by Fire
Protec鋙�on Company #2, adjacent to Town Hall, along with some renova鋙�ons to Town Hall.  He pointed out the
construc鋙�on and maintenance cost savings associated with combining the Police and Fire Sta鋙�ons – about $500,000 – and
the importance of keeping all three func鋙�ons in close proximity to each other, as noted in the Planning Board’s
recommenda鋙�on regarding the project.

The proposed renova鋙�ons to Town Hall include addressing accessibility and restroom issues and renova鋙�ng the lower
level to accommodate 7 employees and provide support space.  This will allow the Town to eliminate the trailers being
used to house employees now.  The 10‐year plan for Town Hall would be to build an addi鋙�on on the east side.

E. Svahn noted that the facili鋙�es issues will not disappear if the Town doesn’t vote for the project and postponing the
project will be more expensive in the long run.  Postponement could also result in forced closure of one of the buildings,
similar to what happened with the Highway Barn.

Project Budget and Tax Impact:

E. Svahn reported that he is working with cost es鋙�mators to confirm the budget for the project.  The es鋙�mated impact of
the project on the tax rate is $0.52/$1,000.  However, over the course of the next ten years, this increase will be offset
somewhat by decreases in the Town’s overall debt load as current debt is re鋙�red.

The Commi태�ee discussed the cost of doing something vs. the cost of doing nothing, which includes significant ongoing
repair and maintenance costs for the exis鋙�ng buildings and rental costs for the trailers, as well as less obvious costs, such
as the cost of training police officers to replace those who choose to leave Newbury for be태�er work environments.

The Commi태�ee also discussed design fees and the need for specialty consultants in addi鋙�on to basic consultants.  T. Blais
noted that, in her experience, the design fee typically runs between 9% and 12% of the construc鋙�on cost.  S. Fram
suggested exploring modular construc鋙�on as an op鋙�on that might result in poten鋙�al cost savings.

Public Outreach:

The Commi태�ee discusses ways to provide residents with factual informa鋙�on regarding the proposed project and its
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associated costs.  T. Blais will look into the possibility of scheduling a public workshop at the Byfield Community Arts
Center before the elec鋙�on.

Fire Department:

Fire Chief Walker reported that the Board of Fire Engineers has voted to endorse the public safety complex project.
 Protec鋙�on #2 will dra�� a le태�er regarding the project and their vote to sell the company’s property to the Town.

Residents’ Concerns:

E. Svahn reviewed his response to a resident inquiring about projected space needs in rela鋙�on to the number of Town Hall
employees, police officers, and firefighters

On a mo鋙�on made by S. Joslin and seconded by M. Doyle, the mee鋙�ng was adjourned at 8:30 a.m.

NEXT MEETING:
TBD – Week of April 27, 2015

Respec㋘�ully submi태�ed,

Martha L. Taylor, Town Planner
MBC Secretary


