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Town of Newbury, MA 25 High Road, Newbury, MA 01951
ph: 978.465.0862

Municipal Building Committee Meeting Minutes 20141106
Town of Newbury

Municipal Building Commi℀ጅee

MINUTES

DATE:   November 6, 2014        Approved as amended, 12/4/2014

Present:        Eric Svahn, Chair; Tracy Blais; Mike Doyle (part ℀甄me); Sam Joslin; Richard Ronder; Martha Taylor
Absent: Steve Fram; John Lucey, Jr.
Guest:  Damon Jespersen and Chuck Bear, Selectmen

Eric Svahn, Chair, called the mee℀甄ng to order at 7:08 a.m.

Mee℀甄ng Minutes:

Mo℀甄on:  A mo℀甄on was made by S. Joslin and seconded by T. Blais to approve the mee℀甄ng minutes of October 23, 2014 as
wri℀ጅen.  The mo℀甄on passed unanimously.

Public Outreach:

The Commi℀ጅee discussed how best to publicize the need for the Police Sta℀甄on/Town Hall project and the work that has
been done to date.  Saturday, November 22, was tenta℀甄vely set as the date for the first public workshop; M. Taylor will
check on availability of Town Hall.  The Workshop is to be coordinated with a tour of the Police Sta℀甄on for anyone who is
interested.  The Commi℀ጅee will aim for an evening in December for the second workshop.

The Commi℀ጅee also discussed producing a flyer on the project which could be distributed at various loca℀甄ons throughout
Town and the video tour which John Lucey is working on with Caleb Noble.

Site Selec℀甄on:

The Commi℀ጅee reviewed the unanimous decisions made by all Board and Commi℀ጅee members present at the joint
October 28, 2014 Selectmen’s mee℀甄ng held at the Newbury Library (see a℀ጅached list of a℀ጅendees) – to keep Town Hall
and the Police Sta℀甄on together in one building and to build new instead of renova℀甄ng the exis℀甄ng Town Hall/Police
Sta℀甄on – and the two major site op℀甄ons which have been discussed to date – Town Hall/Morgan Ave. and Route 1.  Each
loca℀甄on has constraints which will need to be addressed if it is selected.  Limited area for parking and traffic flow concerns
will need to be addressed if the Town Hall site is chosen and employees will need to be relocated during construc℀甄on.
 However, there is no exis℀甄ng water and sewer infrastructure to serve a loca℀甄on on Route 1.

  
On a mo℀甄on made by S. Joslin and seconded by R. Ronder, the mee℀甄ng was adjourned at 8:50 a.m.

NEXT MEETING:
TBD

Respec℀ully submi℀ጅed,
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Martha L. Taylor, Town Planner
MBC Secretary


